

WISDOT PROJECTS

I-94 NS Corridor Project

CONSTRUCTION CLOSURE SCHEDULE

4/19/18 v5



Construction Time Period:
19-Apr-18 30-Apr-18

Calendar:

LEGEND:

Black and Bold = Full Freeway or Full Ramp Closures
Black = Local Street Full Closure
Red and Bold = Freeway or Ramp Lane Closures
Red = Local Street Lane Closure
full = full closure in that direction
* Lanes are numbered left to right
Dashed lines indicate rescheduled work
Work activity taking place/extra notes
Strikethrough = Cancelled Closure
Contingency Closure
Closure ending/roadway opening
Adjacent project closure

Minor (0-5 min)
Moderate (5-15 min)
Major (>15 min)

*NOTE-EVAA means Emergency Vehicle Access Available

M	T	W	Th	F	Sa	Su
						1
2	3	4	5	6	7	8
9	10	11	12	13	14	15
16	17	18	19	20	21	22
23	24	25	26	27	28	29
30						

Holiday
Brewers/Cubs Day Game
Brewers/Cubs Night Game

M	T	W	Th	F	Sa	Su
	1	2	3	4	5	6
7	8	9	10	11	12	13
14	15	16	17	18	19	20
21	22	23	24	25	26	27
28	29	30	31			

DETOUR INFO:

ID	Detour	Primary Detour Route Description	Secondary Detour Route Description	ID
NS-1	I-94 NB full closure at Ryan Rd	I-94 NB to exit to Ryan to entrance from Ryan to I-94 NB	N/A	NS-1
NS-2	I-94 SB full closure at Ryan Rd	I-94 SB to exit to Ryan to entrance from Ryan to I-94 NB	N/A	NS-2
NS-3	East Frontage Rd NB/SB full closure from CTH KR to WIS 20	East Frontage Rd NB to CTH KR WB to I-94 NB to WIS 20 EB to East Frontage Rd	East Frontage Rd SB to WIS 20 WB to I-94 NB to CTH KR EB to East Frontage Rd	NS-3
NS-4	West Frontage Rd NB/SB full closure from CTH KR to WIS 20	West Frontage Rd NB to CTH KR EB to I-94 NB to WIS 20 WB to West Frontage Rd	West Frontage Rd SB to WIS 20 EB to I-94 NB to CTH KR WB to West Frontage Rd	NS-4
K-1	West Frontage Rd NB/SB full closure from CTH K to Mitchell	East Frontage Rd SB to CTH C to West Frontage Rd NB to CTH K	N/A	K-1
C-1	CTH C EB/WB full closure from WIS 20 to Greenmonte Dr	WIS 20 to West Frontage Rd to CTH C	N/A	C-1
H-1	CTH H NB/SB full closure from CTH KR to CTH A (Kenosha)	CTH A (Kenosha) to WIS 31 to CTH KR	N/A	K-1
A-1	CTH A (Kenosha) EB/WB full closure from East Frontage Rd	East Frontage Rd to CTH KR to CTH EA	N/A	C-1

TWO WEEK LOOK AHEAD CLOSURES

DATE	EXIT/ENTRANCE RAMP CLOSURES	TIME	Lane Closure Number(s) [left to right]				WB	MAINLINE/ SYSTEM RAMP/ LOCAL STREET CLOSURES AND LIMITS	TIME
			SYS	NB	SB	EB			
EXIT/ENTRANCE RAMP CLOSURES									
24-Apr TUE	I-41/94 SB exit to WIS 20 (Single Left Turn Lane only)	9am - 3pm; 6pm - 6am (Wed)							
	**WIS 20 Resurfacing Project. Base Patching/Loop Detector Repair								
MAINLINE/SYSTEM RAMP CLOSURES AND LIMITS									
LOCAL STREET CLOSURES AND LIMITS									
	I-41/94 NB exit to WIS 20 left lane closure	9am - 3pm; 6pm - 6am (Wed)					Single	WIS 20 EB SINGLE LANE - SB I-41/94 Ramps to East Frontage Road	9am - 3pm; 6pm - 6am (Wed)
	**WIS 20 Resurfacing Project. Base Patching/Loop Detector Repair								
							Single	WIS 20 WB SINGLE LANE - East Frontage Road to SB I-41/94 Ramp	9am - 3pm; 6pm - 6am (Wed)
	**WIS 20 Resurfacing Project. Mill/Pave/Basepatching.								
							Single	WIS 20 EB SINGLE LANE - East Frontage Road to West Rd	9am - 6am (Wed)
	**WIS 20 Resurfacing Project. Basepatching, mill, and pave.								
							Single	WIS 20 EB SINGLE LANE - County H to Fancher Rd	11:59pm - 6am (Wed)
	**WIS 20 Resurfacing Project. Curb work. NOTE - there will be minor turning movement impacts at the County H intersection								
							Single	WIS 20 WB SINGLE LANE - Fancher Road to County H	11:59pm - 3pm (Wed)
	**WIS 20 Resurfacing Project. Curb work. NOTE - there will be minor turning movement impacts at the County H intersection								
							Single	WIS 20 WB SINGLE LANE - 500ft east of East Frontage Rd to East Frontage Rd	11:59pm - 3pm (Wed)
	**WIS 20 Resurfacing Project. Curb work. NOTE - Impacts to East Frontage Rd Intersection early am								
			1	1				Single lane closure CTH H at WIS 20	9am - 6am (Wed)
	**WIS 20 Resurfacing Project. Mill/Pave/Basepatching.								
			Single	Single				Single lane closure International Dr (County V) at WIS 20	9am - 6am (Wed)
	**WIS 20 Resurfacing Project. Mill/Pave/Basepatching.								
			Single	Single				Single lane closure East Frontage Rd at WIS 20	9am - 6am (Wed)
	**WIS 20 Resurfacing Project. Mill/Pave/Basepatching.								
						flagging	flagging	CTH L (Kenosha) flagging between County H and WIS 31	6am - 5pm
	**CTH L. Utility Work.								
			flagging	flagging				CTH H flagging between WIS 11 and County A (Kenosha)	9am - 3pm
	**CTH H/CTH A Resurfacing Project. Mill/Pave/Basepatching. NOTE - There will be impacts at the County KR and County H								
			flagging	flagging				CTH H flagging between WIS 11 and County A (Kenosha)	7pm - 9pm
	**CTH H/CTH A Resurfacing Project. Mill/Pave/Basepatching.								
			full	full				CTH H full closure between WIS 11 and County A (Kenosha)	9pm - 6am (Wed)
	**CTH H/CTH A Resurfacing Project. Mill/Pave/Basepatching.								
EXIT/ENTRANCE RAMP CLOSURES									
25-Apr WED	I-41/94 SB exit to WIS 20 (Single Left Turn Lane only)	9am - 3pm; 6pm - 6am (Thur)			2			I-41/94 SB between County G (Racine) and WIS 142	11:59 pm - 4 am (Thur)
	**WIS 20 Resurfacing Project. Base Patching/Loop Detector Repair								
	I-41/94 NB exit to WIS 20 left lane closure	9am - 3pm; 6pm - 6am (Thur)		3				I-41/94 NB between Kraut Rd and Golf Rd	9pm - 5am (Thur)
	**WIS 20 Resurfacing Project. Base Patching/Loop Detector Repair								
	I-41/94 SB exit to WIS 20	9pm - 5am (Thur)		4				I-41/94 NB between WIS 158 to 1500ft south of 38th St Bridge	9am - 2pm
	**WIS 20 Resurfacing Project. Pavement Replacement								
	WIS 20 entrance to I-41/94 SB	9pm - 5am (Thur)						**WisDOT Utility Work	
	**WIS 20 Resurfacing Project. Pavement Replacement								
LOCAL STREET CLOSURES AND LIMITS									
	I-41/94 NB exit to WIS 20	9pm - 5am (Thur)					Single	WIS 20 EB SINGLE LANE - West Frontage Road to East Frontage Road	9am - 3pm; 9pm - 6am (Thur)
	**WIS 20 Resurfacing Project. Pavement Replacement								
	WIS 20 entrance to I-41/94 NB	9pm - 5am (Thur)					Single	WIS 20 WB SINGLE LANE - East Frontage Road to West Frontage Road	9am - 3pm; 9pm - 6am (Thur)
	**WIS 20 Resurfacing Project. Pavement Replacement								
							Single	WIS 20 EB SINGLE LANE - County H to Fancher Rd	9am - 6am (Thur)
	**WIS 20 Resurfacing Project. Curb work. NOTE - there will be minor turning movement impacts at the County H intersection								
							Single	WIS 20 WB SINGLE LANE - Fancher Road to East Frontage Road	6pm - 3pm (Thur)
	**WIS 20 Resurfacing Project. Mill/Pave/Basepatching.								
			1	1				Single lane closure CTH H at WIS 20	9am - 6am (Thur)
	**WIS 20 Resurfacing Project. Mill/Pave/Basepatching.								
			Single	Single				Single lane closure International Dr (County V) at WIS 20	9am - 6am (Thur)
	**WIS 20 Resurfacing Project. Mill/Pave/Basepatching.								
			Single	Single				Single lane closure East Frontage Rd at WIS 20	9am - 6am (Thur)
	**WIS 20 Resurfacing Project. Mill/Pave/Basepatching.								
						flagging	flagging	CTH L (Kenosha) flagging between County H and WIS 31	6am - 5pm
	**CTH L. Utility Work.								
			flagging	flagging				CTH H flagging between WIS 11 and County A (Kenosha)	9am - 3pm
	**CTH H/CTH A Resurfacing Project. Mill/Pave/Basepatching.								
						flagging	flagging	Golf Rd flagging under I-41/94	9 am - 2 pm
	**Work Zone Prep Work Project. Install Bird Netting								

WISDOT PROJECTS
I-94 NS Corridor Project
CONSTRUCTION CLOSURE SCHEDULE

4/19/18 v5



Construction Time Period:
 19-Apr-18 30-Apr-18

Calendar:

LEGEND:

Black and Bold = Full Freeway or Full Ramp Closures
Black = Local Street Full Closure
Red and Bold = Freeway or Ramp Lane Closures
Red = Local Street Lane Closure
full = full closure in that direction
* Lanes are numbered left to right
Dashed lines indicate rescheduled work
Work activity taking place/extra notes
Strikethrough = Cancelled Closure
Contingency Closure
Closure ending/roadway opening
Adjacent project closure

Minor (0-5 min)
Moderate (5-15 min)
Major (>15 min)

*NOTE-EVAA means Emergency Vehicle Access Available

April 2018

M	T	W	Th	F	Sa	Su
						1
2	3	4	5	6	7	8
9	10	11	12	13	14	15
16	17	18	19	20	21	22
23	24	25	26	27	28	29
30						

May 2018

M	T	W	Th	F	Sa	Su
	1	2	3	4	5	6
7	8	9	10	11	12	13
14	15	16	17	18	19	20
21	22	23	24	25	26	27
28	29	30	31			

Holiday
Brewers/Cubs Day Game
Brewers/Cubs Night Game

DETOUR INFO:

ID	Detour	Primary Detour Route Description	Secondary Detour Route Description	ID
NS-1	I-94 NB full closure at Ryan Rd	I-94 NB to exit to Ryan to entrance from Ryan to I-94 NB	N/A	NS-1
NS-2	I-94 SB full closure at Ryan Rd	I-94 SB to exit to Ryan to entrance from Ryan to I-94 NB	N/A	NS-2
NS-3	East Frontage Rd NB/SB full closure from CTH KR to WIS 20	East Frontage Rd NB to CTH KR WB to I-94 NB to WIS 20 EB to East Frontage Rd	East Frontage Rd SB to WIS 20 WB to I-94 NB to CTH KR EB to East Frontage Rd S	NS-3
NS-4	West Frontage Rd NB/SB full closure from CTH KR to WIS 20	West Frontage Rd NB to CTH KR EB to I-94 NB to WIS 20 WB to West Frontage Rd	West Frontage Rd SB to WIS 20 EB to I-94 NB to CTH KR WB to West Frontage Rd	NS-4
K-1	West Frontage Rd NB/SB full closure from CTH K to Mitchell	East Frontage Rd SB to CTH C to West Frontage Rd NB to CTH K	N/A	K-1
C-1	CTH C EB/WB full closure from WIS 20 to Greenmonte Dr	WIS 20 to West Frontage Rd to CTH C	N/A	C-1
H-1	CTH H NB/SB full closure from CTH KR to CTH A (Kenosha)	CTH A (Kenosha) to WIS 31 to CTH KR	N/A	K-1
A-1	CTH A (Kenosha) EB/WB full closure from East Frontage Rd	East Frontage Rd to CTH KR to CTH EA	N/A	C-1

TWO WEEK LOOK AHEAD CLOSURES

DATE	EXIT/ENTRANCE RAMP CLOSURES	TIME	Lane Closure Number(s) [left to right]				MAINLINE/ SYSTEM RAMP/ LOCAL STREET CLOSURES AND LIMITS	TIME	
			SYS	NB	SB	EB			WB
						flagging	flagging	Kraut Rd flagging under I-41/I-94 **Work Zone Prep Work Project. Install Bird Netting	9 am - 2 pm
				flagging	flagging			CTH H flagging between WIS 11 and County A (Kenosha) **CTH H/CTH A Resurfacing Project. Mill/Pave/Basepatching.	7pm - 9pm
				full	full			CTH H full closure between WIS 11 and County A (Kenosha) **CTH H/CTH A Resurfacing Project. Mill/Pave/Basepatching.	9pm - 6am (Thur)
	EXIT/ENTRANCE RAMP CLOSURES		MAINLINE/SYSTEM RAMP CLOSURES AND LIMITS						
26-Apr THUR	I-41/94 SB exit to WIS 20 (Single Left Turn Lane only)	9am - 3pm; 6pm - 6am (Fri)							
	**WIS 20 Resurfacing Project. Base Patching/Loop Detector Repair								
	LOCAL STREET CLOSURES AND LIMITS								
	I-41/94 NB exit to WIS 20 left lane closure	9am - 3pm; 6pm - 6am (Fri)				Single		WIS 20 EB SINGLE LANE - SB I-41/94 Ramps to East Frontage Road **WIS 20 Resurfacing Project. Basepatching, mill, and pave.	9am - 3pm; 6pm - 6am (Fri)
	**WIS 20 Resurfacing Project. Base Patching/Loop Detector Repair								
	I-41/94 SB exit to WIS 20	9pm - 5am (Fri)				Single		WIS 20 WB SINGLE LANE - East Frontage Road to SB I-41/94 Ramp **WIS 20 Resurfacing Project. Mill/Pave/Basepatching.	9am - 3pm; 6pm - 6am (Fri)
	**WIS 20 Resurfacing Project. Pavement Replacement								
	WIS 20 entrance to I-41/I-94 SB	9pm - 5am (Fri)				Single		WIS 20 EB SINGLE LANE - East Frontage Road to Fancher Rd **WIS 20 Resurfacing Project. Basepatching, mill, and pave.	9am - 6am (Fri)
	**WIS 20 Resurfacing Project. Pavement Replacement								
	I-41/94 NB exit to WIS 20	9pm - 5am (Fri)				Single		WIS 20 WB SINGLE LANE - Fancher Road to East Frontage Road **WIS 20 Resurfacing Project. Mill/Pave/Basepatching.	6pm - 3pm (Fri)
	**WIS 20 Resurfacing Project. Pavement Replacement								
	WIS 20 entrance to I-41/I-94 NB	9pm - 5am (Fri)		1	1			Single lane closure CTH H at WIS 20 **WIS 20 Resurfacing Project. Mill/Pave/Basepatching.	9am - 6am (Fri)
	**WIS 20 Resurfacing Project. Pavement Replacement								
				Single	Single			Single lane closure International Dr (County V) at WIS 20 **WIS 20 Resurfacing Project. Mill/Pave/Basepatching.	9am - 6am (Fri)
				Single	Single			Single lane closure East Frontage Rd at WIS 20 **WIS 20 Resurfacing Project. Mill/Pave/Basepatching.	9am - 6am (Fri)
						2	2	USH 11 EB/WB Right Lane Closures: EFR to WFR **Work Zone Prep Work Project. Install Bird Netting	9am-2pm
						flagging	flagging	CTH L (Kenosha) flagging between County H and WIS 31 **CTH L. Utility Work.	6am - 5pm
				flagging	flagging			CTH H flagging between WIS 11 and County A (Kenosha) **CTH H/CTH A Resurfacing Project. Mill/Pave/Basepatching.	9am - 3pm
				flagging	flagging			CTH H flagging between WIS 11 and County A (Kenosha) **CTH H/CTH A Resurfacing Project. Mill/Pave/Basepatching.	7pm - 9pm
				full	full			CTH H full closure between WIS 11 and County A (Kenosha) **CTH H/CTH A Resurfacing Project. Mill/Pave/Basepatching.	9pm - 6am (Fri)
	EXIT/ENTRANCE RAMP CLOSURES		MAINLINE/SYSTEM RAMP CLOSURES AND LIMITS						
27-Apr FRI	I-41/94 SB exit to WIS 20 (Single Left Turn Lane only)	9am - 3pm; 6pm - 8am (Sat)			2			I-41/94 SB Right Lane Closure at Golf Rd **Work Zone Prep Work Project. —Extra Golf Road Bridge Work	10pm - 8am
	**WIS 20 Resurfacing Project. Base Patching/Loop Detector Repair								
	LOCAL STREET CLOSURES AND LIMITS								
	I-41/94 NB exit to WIS 20 left lane closure	9am - 3pm; 6pm - 8am (Sat)				Single		WIS 20 EB SINGLE LANE - SB I-41/94 Ramps to East Frontage Road **WIS 20 Resurfacing Project. Basepatching, mill, and pave.	9am - 3pm; 6pm - 4/30
	**WIS 20 Resurfacing Project. Base Patching/Loop Detector Repair								
						Single		WIS 20 WB SINGLE LANE - East Frontage Road to SB I-41/94 Ramp **WIS 20 Resurfacing Project. Mill/Pave/Basepatching.	9am - 3pm; 6pm - 4/30
						Single		WIS 20 EB SINGLE LANE - East Frontage Road to Fancher Rd **WIS 20 Resurfacing Project. Basepatching, mill, and pave.	9am - 4/30
						Single		WIS 20 WB SINGLE LANE - Fancher Road to East Frontage Road **WIS 20 Resurfacing Project. Mill/Pave/Basepatching.	3pm - 4/30
				1	1			Single lane closure CTH H at WIS 20 **WIS 20 Resurfacing Project. Mill/Pave/Basepatching.	9am - 4/30
				Single	Single			Single lane closure International Dr (County V) at WIS 20 **WIS 20 Resurfacing Project. Mill/Pave/Basepatching.	9am - 4/30
				Single	Single			Single lane closure East Frontage Rd at WIS 20 **WIS 20 Resurfacing Project. Mill/Pave/Basepatching.	9am - 4/30
						1	1	USH 11 EB/WB Left Lane Closures: EFR to WFR **Work Zone Prep Work Project. Install Bird Netting	9am - 2pm
						flagging	flagging	CTH L (Kenosha) flagging between County H and WIS 31 **CTH L. Utility Work.	6am - 5pm
				flagging	flagging			CTH H flagging between WIS 11 and County A (Kenosha) **CTH H/CTH A Resurfacing Project. Mill/Pave/Basepatching.	9am - 3pm
				flagging	flagging			CTH H flagging between WIS 11 and County A (Kenosha) **CTH H/CTH A Resurfacing Project. Mill/Pave/Basepatching.	7pm - 9pm
				full	full			CTH H full closure between WIS 11 and County A (Kenosha) **CTH H/CTH A Resurfacing Project. Mill/Pave/Basepatching.	9pm - 6am (Sat)
	EXIT/ENTRANCE RAMP CLOSURES		MAINLINE/SYSTEM RAMP CLOSURES AND LIMITS						

WISDOT PROJECTS
I-94 NS Corridor Project
CONSTRUCTION CLOSURE SCHEDULE

4/19/18 v5



Construction Time Period:
 19-Apr-18 30-Apr-18

Calendar:

LEGEND:

Black and Bold = Full Freeway or Full Ramp Closures
Black = Local Street Full Closure
Red and Bold = Freeway or Ramp Lane Closures
Red = Local Street Lane Closure
full = full closure in that direction
* Lanes are numbered left to right
Dashed lines indicate rescheduled work
Work activity taking place/extra notes
Strikethrough = Cancelled Closure
Contingency Closure
Closure ending/roadway opening
Adjacent project closure

Minor (0-5 min)
Moderate (5-15 min)
Major (>15 min)

*NOTE-EVAA means Emergency Vehicle Access Available

M	T	W	Th	F	Sa	Su
						1
2	3	4	5	6	7	8
9	10	11	12	13	14	15
16	17	18	19	20	21	22
23	24	25	26	27	28	29
30						

Holiday
Brewers/Cubs Day Game
Brewers/Cubs Night Game

M	T	W	Th	F	Sa	Su
	1	2	3	4	5	6
7	8	9	10	11	12	13
14	15	16	17	18	19	20
21	22	23	24	25	26	27
28	29	30	31			

DETOUR INFO:

ID	Detour	Primary Detour Route Description	Secondary Detour Route Description	ID
NS-1	I-94 NB full closure at Ryan Rd	I-94 NB to exit to Ryan to entrance from Ryan to I-94 NB	N/A	NS-1
NS-2	I-94 SB full closure at Ryan Rd	I-94 SB to exit to Ryan to entrance from Ryan to I-94 NB	N/A	NS-2
NS-3	East Frontage Rd NB/SB full closure from CTH KR to WIS 20	East Frontage Rd NB to CTH KR WB to I-94 NB to WIS 20 EB to East Frontage Rd	East Frontage Rd SB to WIS 20 WB to I-94 NB to CTH KR EB to East Frontage Rd	NS-3
NS-4	West Frontage Rd NB/SB full closure from CTH KR to WIS 20	West Frontage Rd NB to CTH KR EB to I-94 NB to WIS 20 WB to West Frontage Rd	West Frontage Rd SB to WIS 20 EB to I-94 NB to CTH KR WB to West Frontage Rd	NS-4
K-1	West Frontage Rd NB/SB full closure from CTH K to Mitchell	East Frontage Rd SB to CTH C to West Frontage Rd NB to CTH K	N/A	K-1
C-1	CTH C EB/WB full closure from WIS 20 to Greenmonte Dr	WIS 20 to West Frontage Rd to CTH C	N/A	C-1
H-1	CTH H NB/SB full closure from CTH KR to CTH A (Kenosha)	CTH A (Kenosha) to WIS 31 to CTH KR	N/A	K-1
A-1	CTH A (Kenosha) EB/WB full closure from East Frontage Rd	East Frontage Rd to CTH KR to CTH EA	N/A	C-1

TWO WEEK LOOK AHEAD CLOSURES

DATE	EXIT/ENTRANCE RAMP CLOSURES	TIME	Lane Closure Number(s) [left to right]				MAINLINE/ SYSTEM RAMP/ LOCAL STREET CLOSURES AND LIMITS	TIME
			SYS	NB	SB	EB		
28-Apr SAT	I-41/94 SB exit to WIS 20 (Single Left Turn Lane only) **WIS 20 Resurfacing Project. Base Patching/Loop Detector Repair	8am - 12am (Sun)						
	I-41/94 NB exit to WIS 20 left lane closure **WIS 20 Resurfacing Project. Base Patching/Loop Detector Repair	8am - 12am (Sun)				Single	WIS 20 EB SINGLE LANE - SB I-41/94 Ramps to East Frontage **WIS 20 Resurfacing Project. Basepatching, mill, and pave.	4/27 - 4/30
						Single	WIS 20 WB SINGLE LANE - East Frontage Road to SB I-41/94 **WIS 20 Resurfacing Project. Mill/Pave/Basepatching.	4/27 - 4/30
						Single	WIS 20 EB SINGLE LANE - East Frontage Road to Fancher Rd **WIS 20 Resurfacing Project. Basepatching, mill, and pave.	4/27 - 4/30
						Single	WIS 20 WB SINGLE LANE - Fancher Road to East Frontage Road **WIS 20 Resurfacing Project. Mill/Pave/Basepatching.	4/27 - 4/30
				1	1		Single lane closure CTH H at WIS 20 **WIS 20 Resurfacing Project. Mill/Pave/Basepatching.	4/27 - 4/30
				Single	Single		Single lane closure International Dr (County V) at WIS 20 **WIS 20 Resurfacing Project. Mill/Pave/Basepatching.	4/27 - 4/30
				Single	Single		Single lane closure East Frontage Rd at WIS 20 **WIS 20 Resurfacing Project. Mill/Pave/Basepatching.	4/27 - 4/30
29-Apr SUN	I-41/94 SB exit to WIS 20 (Single Left Turn Lane only) **WIS 20 Resurfacing Project. Base Patching/Loop Detector Repair	12am - 12am (Mon)						
	I-41/94 NB exit to WIS 20 left lane closure **WIS 20 Resurfacing Project. Base Patching/Loop Detector Repair	12am - 12am (Mon)				Single	WIS 20 EB SINGLE LANE - SB I-41/94 Ramps to East Frontage **WIS 20 Resurfacing Project. Basepatching, mill, and pave.	4/27 - 4/30
						Single	WIS 20 WB SINGLE LANE - East Frontage Road to SB I-41/94 **WIS 20 Resurfacing Project. Mill/Pave/Basepatching.	4/27 - 4/30
						Single	WIS 20 EB SINGLE LANE - East Frontage Road to Fancher Rd **WIS 20 Resurfacing Project. Basepatching, mill, and pave.	4/27 - 4/30
						Single	WIS 20 WB SINGLE LANE - Fancher Road to East Frontage Road **WIS 20 Resurfacing Project. Mill/Pave/Basepatching.	4/27 - 4/30
				1	1		Single lane closure CTH H at WIS 20 **WIS 20 Resurfacing Project. Mill/Pave/Basepatching.	4/27 - 4/30
				Single	Single		Single lane closure International Dr (County V) at WIS 20 **WIS 20 Resurfacing Project. Mill/Pave/Basepatching.	4/27 - 4/30
				Single	Single		Single lane closure East Frontage Rd at WIS 20 **WIS 20 Resurfacing Project. Mill/Pave/Basepatching.	4/27 - 4/30
				flagging	flagging		CTH H flagging between WIS 11 and County A (Kenosha) **CTH H/CTH A Resurfacing Project. Mill/Pave/Basepatching.	7pm - 9pm
				full	full		CTH H full closure between WIS 11 and County A (Kenosha) **CTH H/CTH A Resurfacing Project. Mill/Pave/Basepatching.	9pm - 6am

ONGOING LONG TERM CLOSURES

EXIT/ENTRANCE RAMP CLOSURES	START AND APPROX. END	SYS	NB	SB	EB	WB	MAINLINE/ SYSTEM RAMP/ LOCAL STREET CLOSURES AND LIMITS	START AND APPROX. END
					full	full	Braun Rd full closure between East Frontage Rd and West Frontage **I-94 N/S Frontage Rd project. Roadway Construction	until early May
			left shoulder				I-41/94 NB left shoulder closure from WIS 142 to WIS 20 **Work Zone Prep Project. Shoulder improvements	3/13/18 - early May
				1			I-41/94 SB single lane closure from 7 Mile Rd to WIS 142 **Prep Work Project. Shoulder improvements.	until early May 2018
			1	1			CTH H single lane closure between Enterprise Dr and WIS 20 **CTH H/CTH A Resurfacing Project. Mill/Pave/Basepatching. Detour: H-1	4/6/18 - early May
					full	full	CTH A full closure between East Frontage Rd and County H **CTH H/CTH A Resurfacing Project. Mill/Pave/Basepatching. Detour: A-1	4/5/18 - early May
			full	full			East Frontage Rd full closure from County K (Racine) to Michel Ct **County K crossroad project. Roadway construction. Detour K-1	3/19/18 - late May 2018
			full	full			Louis Sorenson full closure at East Frontage Rd **I-94 N/S Frontage Rd project. Roadway Construction	4/5/18 - early June
			full	full			East Frontage Rd NB/SB full closure from CTH KR to WIS 20 **I-94 N/S Frontage Rds project. Roadway reconstruction. Detour: NS-3. EVAA. NOTE-local access only	1/10/18 - early June 2018
			full	full			West Frontage Rd NB/SB full closure from CTH KR to WIS 20 **I-94 N/S Frontage Rds project. Roadway reconstruction. Detour: NS-4. EVAA. NOTE-local access only	1/10/18 - early June 2018
					full	full	58th Rd EB/WB full closure from East Frontage Rd to West Frontage **I-94 N/S Frontage Rds project. Roadway reconstruction. EVAA. NOTE-local access only	1/10/18 - early June 2018
					full	full	County C full closure from WIS 20 to Greenmonte Dr **WIS 20/CTH C Roundabout Project. Roadway construction. Detour C-1	3/19/18 - late June 2018
					single lane	single lane	WIS 20 at County C	3/8/18 until mid/late

WISDOT PROJECTS
I-94 NS Corridor Project
CONSTRUCTION CLOSURE SCHEDULE

4/19/18 v5



Construction Time Period:
 19-Apr-18 30-Apr-18

Calendar:

LEGEND:

Black and Bold = Full Freeway or Full Ramp Closures
Black = Local Street Full Closure
Red and Bold = Freeway or Ramp Lane Closures
Red = Local Street Lane Closure
full = full closure in that direction
* Lanes are numbered left to right
Dashed lines indicate rescheduled work
Work activity taking place/extra notes
Strikethrough = Cancelled Closure
Contingency Closure
Closure ending/roadway opening
Adjacent project closure

Minor (0-5 min)
Moderate (5-15 min)
Major (>15 min)

*NOTE-EVAA means Emergency Vehicle Access Available

M	T	W	Th	F	Sa	Su
						1
2	3	4	5	6	7	8
9	10	11	12	13	14	15
16	17	18	19	20	21	22
23	24	25	26	27	28	29
30						

M	T	W	Th	F	Sa	Su
	1	2	3	4	5	6
7	8	9	10	11	12	13
14	15	16	17	18	19	20
21	22	23	24	25	26	27
28	29	30	31			

Holiday
Brewers/Cubs Day Game
Brewers/Cubs Night Game

DETOUR INFO:

ID	Detour	Primary Detour Route Description	Secondary Detour Route Description	ID
NS-1	I-94 NB full closure at Ryan Rd	I-94 NB to exit to Ryan to entrance from Ryan to I-94 NB	N/A	NS-1
NS-2	I-94 SB full closure at Ryan Rd	I-94 SB to exit to Ryan to entrance from Ryan to I-94 NB	N/A	NS-2
NS-3	East Frontage Rd NB/SB full closure from CTH KR to WIS 20	East Frontage Rd NB to CTH KR WB to I-94 NB to WIS 20 EB to East Frontage Rd	East Frontage Rd SB to WIS 20 WB to I-94 NB to CTH KR EB to East Frontage Rd	NS-3
NS-4	West Frontage Rd NB/SB full closure from CTH KR to WIS 20	West Frontage Rd NB to CTH KR EB to I-94 NB to WIS 20 WB to West Frontage Rd	West Frontage Rd SB to WIS 20 EB to I-94 NB to CTH KR WB to West Frontage Rd	NS-4
K-1	West Frontage Rd NB/SB full closure from CTH K to Mitchell	East Frontage Rd SB to CTH C to West Frontage Rd NB to CTH K	N/A	K-1
C-1	CTH C EB/WB full closure from WIS 20 to Greenmonte Dr	WIS 20 to West Frontage Rd to CTH C	N/A	C-1
H-1	CTH H NB/SB full closure from CTH KR to CTH A (Kenosha)	CTH A (Kenosha) to WIS 31 to CTH KR	N/A	K-1
A-1	CTH A (Kenosha) EB/WB full closure from East Frontage Rd	East Frontage Rd to CTH KR to CTH EA	N/A	C-1

TWO WEEK LOOK AHEAD CLOSURES

DATE	EXIT/ENTRANCE RAMP CLOSURES	TIME	Lane Closure Number(s) [left to right]				MAINLINE/ SYSTEM RAMP/ LOCAL STREET CLOSURES AND LIMITS	TIME
			SYS	NB	SB	EB		
								**WIS 20 Roundabout Project. Intersection reconstruction.

TWO MONTH LOOK AHEAD NOTES / ADJACENT ROADWAY PROJECTS

CONTACT INFORMATION

I-94 N/S AREA PROJECTS

Ryan Rd Interchange

- Overnight lane closures for decking
- Traffic switching to new bridge in early June. Demolition of old bridge to follow

CTH K Crossroad

- Full closure of East Frontage Rd, from County K to Michel Ct, until late May

I-94 N/S Frontage Rds between WIS 20 and CTH KR

- East and West Frontage Rds fully closed (local access only) through early June 2018. Includes closure of 58th Rd under I-94.
- WIS 11 Park and Ride closed long term
- Flagging on East Frontage Rd, north of County K, expected in mid/late April

I-94 N/S Work Zone Prep

- Traffic shifts on I-41/94 expected in late May

WIS 20 Resurfacing

- paving operations expected to be complete mid May

CTH H & CTH A Resurfacing

- County H will have overnight closures between County A to WIS 11
- County H traffic will be shifted and resurfaced in stages between WIS 11 and WIS 20
- Traffic switch on County H south of WIS 20 late in April

ADJACENT PROJECTS

USH 45 - WIS 20 to Church Rd

- USH 45, between WIS 20 and Church Rd, is fully closed until late August

WIS 20/County C Roundabout

WIS 31

- daily NB off peak lane closures between County A and County KR for curb and trail paving work
- daily off peak lane closures at WIS 31/WIS 20 and WIS 31/Spring St intersections to install signals, curbs, sidewalk, landscaping and pavement work

UTILITY WORK

Racine Water Main

- Right and through lanes to close on SB County H approaching WIS 11 expected week of 4/16.
- Temporary signals will be installed for the duration of this work. All 3 movements will be allowed from the current left turn lane.

WISDOT CONSTRUCTION AND TMP TEAM

WisDOT Construction Chief (Ryan Luck) - Mainline	414-750-1461
WisDOT Construction Chief (David Nguven) - Local Rds	262-352-5188
WisDOT Project Supervisor (Jason Roselle) - Local Rds	414-750-0807
WisDOT Project Supervisor (Jay Obenberger) - Mainline	414-750-3259
WisDOT Public Information (Mike Pyritz)	262-521-5373
PI Backup (Cynthia DeVor) - 24 hour	262-510-8901
WisDOT Utilities (Greg Berry)	414-750-7828
WisDOT Traffic Lead (Stephanie Leranthe) - 24 hr	414-750-1397
Traffic Backup (Toni Keegan)	414-232-2597
Traffic Backup (Keegan Dole)	414-640-1148

MAINTENANCE, TRAFFIC OPS AND EMERGENCY RESPONSE

WisDOT TMC - 24 hour	800-375-7302
WisDOT Signals (8am - 5pm M-F)	414-750-2605
WisDOT Racine Co Maintenance (Gail Lantz)	414-750-0994
WisDOT Kenosha Co Maintenance (Michelle Ledzian)	414-750-1563

RACINE COUNTY EMERGENCY RESPONSE

Racine Co Sheriff (Lt Dan Klatt)	262-930-8200
Racine County Joint Dispatch (non-emergency)	262-886-2300
Wisconsin State Patrol - Dispatch	262-785-4711
Wisconsin State Patrol (Sgt Scott Zovar)	414-750-3937
South Shore Fire Dept	262-886-2300
Union Grove-Yorkville Fire Dept (Chief Tom Czerniak)	262-498-1920
Calendonia Fire Dept (Chief Dick Roeder)	262-835-2050
Town of Raymond Fire Dept (Chief Adam Smith)	262-939-7728
Mount Pleasant Police Dept (Chief Tim Zarzecki)	262-664-7910
Sturtevant Police Dept (Chief Sean Marschke)	262 - 886-7208
Racine Police Dept (Lt David Wohlgermuth)	262-635-7722
Calendonia Police Dept (Chief Dan Warren)	262-835-4423

KENOSHA COUNTY EMERGENCY RESPONSE

Kenosha Co Sheriff (Lt Bill Beth)	262-605-5100
Kenosha Co Sheriff Dispatch (non-emergency)	262-653-6600
Wisconsin State Patrol - Dispatch	262-785-4711
Wisconsin State Patrol (Sgt Matt Noah)	262-888-9062
Somers Fire Dept (Chief Carson Wilkenson)	262-620-0637
Paris Fire Dept (Chief Roland Iwen)	262-620-3696
Kenosha Fire Dept (Chief Ken Schroeder)	262-653-4100
Pleasant Prairie Dispatch	262-694-7353
Pleasant Prairie Fire Dept	
Bristol Fire Dept (Chief John Niederer)	262-857-2711
Kenosha Police Dept (Captain Michael Rombalski)	262-605-5222

RACINE AND KENOSHA COUNTY PROJECT TRAFFIC CONTACT INFO

ID	Description	Name	Role	Phone Number	E-Mail	Org.
1030-20-85	Ryan Rd Interchange	Ken Kiepczynski	Proj Manager	414-349-3748	kenneth.kiepczynski@dot.wi.gov	WisDOT
		Bradley Peterson	Proj Lead	414-750-8851	bradley.peterson@dot.wi.gov	WisDOT
		Eric Van Dixhorn	Const Proj Manager	262-366-5347	evandixhorn@zenithtechinc.com	Zenith Tech
		Joe Bessy	Traffic Control Cont	414-397-1250	jbessy@megarentalsinc.com	MegaRentals
		Electrical	24 hr	Electrical 24hr		
1030-11-71	CTH K Crossroad	Ken Kiepczynski	Proj Manager	414-349-3748	kenneth.kiepczynski@dot.wi.gov	WisDOT
		Brad Blum	Proj Lead	608-345-0051	Brad.Blum@CH2M.com	CH2M
		Ed Anastas	Const Proj Manager	262-939-0263	EAnastas-Comerstone@wi.rr.com	Comerstone
		Nick Bigelow	Traffic Control Cont	414-764-1790	bigelow.nick@barricadeflasher.com	Barricade Flasher
		Electrical	24 hr	Electrical 24hr		
1030-24-70/74	I-94 N/S Frontage Rds	Heather Sackman	Proj Manager	414-750-3233	heather.sackman@dot.wi.gov	WisDOT
1030-24-77/78		Brian Hans	Proj Lead	414-651-2105	bhans@kapurinc.com	Kapur
1033-02-77/78		Tom Dobberthein	Const Proj Manager	715-896-2032	tdobberthein@hoffcons.com	Hoffman
		Chris Koski	Const Proj Manager	715-284-2512	ckoski@hoffcons.com	Hoffman
		Joe Bessy	Traffic Control Cont	414-397-1250	jbessy@megarentalsinc.com	MegaRentals
		Electrical	24 hr	Electrical 24hr		
1030-11-71	Work Zone Prep Project	Ken Kiepczynski	Proj Manager	414-349-3748	kenneth.kiepczynski@dot.wi.gov	WisDOT
		Jeremy Napiwocki	Proj Lead	414-658-2552	jeremynapiwocki@it-engineering.com	IT Engineering
		Tony Zignego	Const Proj Manager	262-470-2588	tony@zignego.com	Zignego
		Wally Szczecina	Traffic Control Cont	708-724-0870	wallys814@gmail.com	TCP
		Electrical	24 hr	Electrical 24hr		
2250-16-70	WIS 20 Resurfacing Project	Heather Sackman	Proj Manager	414-750-3233	heather.sackman@dot.wi.gov	WisDOT
		Brad Bacielek	Proj Lead	414-305-5275	bbacielek@benesch.com	Benesch
		Scott Nielson	Const Proj Manager	414-492-0980	scott@starkcorp.us	Stark
		Tony Minto	Const Proj Manager	262-631-0468	tonym@starkcorp.us	Stark
		AJ Popp	Traffic Control Cont	414-313-5961	aj@communitytrafficcontrol.com	CTC
	County H/County A Resurfacing Project	Heather Sackman	Proj Manager	414-750-3233	heather.sackman@dot.wi.gov	WisDOT
		Brad Bacielek	Proj Lead	414-305-5275	bbacielek@benesch.com	Benesch
		Doug Biehn	Const Proj Manager	262-366-5123	dbiehn@payneanddolan.com	Payne & Dolan
		Joe Bessy	Traffic Control Cont	414-397-1250	jbessy@megarentalsinc.com	MegaRentals
2340-00-76	WIS 20/CTH C Roundabout	Brian Boothby	Proj Manager	608-343-9979	brian.boothby@dot.wi.gov	WisDOT
		Ryan Courmover	Proj Lead	414-406-6953	ryan.courmover@graeff-usa.com	Graeff

WISDOT PROJECTS
I-94 NS Corridor Project
CONSTRUCTION CLOSURE SCHEDULE

4/19/18 v5



Construction Time Period:
 19-Apr-18 30-Apr-18

Calendar:

LEGEND:

Black and Bold = Full Freeway or Full Ramp Closures
Black = Local Street Full Closure
Red and Bold = Freeway or Ramp Lane Closures
Red = Local Street Lane Closure
full = full closure in that direction
* Lanes are numbered left to right
Dashed lines indicate rescheduled work
Work activity taking place/extra notes
Strikethrough = Cancelled Closure
Contingency Closure
Closure ending/roadway opening
Adjacent project closure

Minor (0-5 min)
Moderate (5-15 min)
Major (>15 min)

*NOTE-EVAA means Emergency Vehicle Access Available

M	T	W	Th	F	Sa	Su
						1
2	3	4	5	6	7	8
9	10	11	12	13	14	15
16	17	18	19	20	21	22
23	24	25	26	27	28	29
30						

Holiday
Brewers/Cubs Day Game
Brewers/Cubs Night Game

M	T	W	Th	F	Sa	Su
	1	2	3	4	5	6
7	8	9	10	11	12	13
14	15	16	17	18	19	20
21	22	23	24	25	26	27
28	29	30	31			

DETOUR INFO:

ID	Detour	Primary Detour Route Description	Secondary Detour Route Description	ID
NS-1	I-94 NB full closure at Ryan Rd	I-94 NB to exit to Ryan to entrance from Ryan to I-94 NB	N/A	NS-1
NS-2	I-94 SB full closure at Ryan Rd	I-94 SB to exit to Ryan to entrance from Ryan to I-94 NB	N/A	NS-2
NS-3	East Frontage Rd NB/SB full closure from CTH KR to WIS 20	East Frontage Rd NB to CTH KR WB to I-94 NB to WIS 20 EB to East Frontage Rd	East Frontage Rd SB to WIS 20 WB to I-94 NB to CTH KR EB to East Frontage Rd S	NS-3
NS-4	West Frontage Rd NB/SB full closure from CTH KR to WIS 20	West Frontage Rd NB to CTH KR EB to I-94 NB to WIS 20 WB to West Frontage Rd	West Frontage Rd SB to WIS 20 EB to I-94 NB to CTH KR WB to West Frontage Rd	NS-4
K-1	West Frontage Rd NB/SB full closure from CTH K to Mitchell	East Frontage Rd SB to CTH C to West Frontage Rd NB to CTH K	N/A	K-1
C-1	CTH C EB/WB full closure from WIS 20 to Greenmonte Dr	WIS 20 to West Frontage Rd to CTH C	N/A	C-1
H-1	CTH H NB/SB full closure from CTH KR to CTH A (Kenosha)	CTH A (Kenosha) to WIS 31 to CTH KR	N/A	K-1
A-1	CTH A (Kenosha) EB/WB full closure from East Frontage Rd	East Frontage Rd to CTH KR to CTH EA	N/A	C-1

TWO WEEK LOOK AHEAD CLOSURES

DATE	EXIT/ENTRANCE RAMP CLOSURES	TIME	Lane Closure Number(s) [left to right]				MAINLINE/ SYSTEM RAMP/ LOCAL STREET CLOSURES AND LIMITS	TIME
			SYS	NB	SB	EB		
			Steve Bautch	Const Proj Manager		414-388-5809	steveb@starkcorp.us	Stark
			Joe Bessy	Traffic Control Cont		414-397-1250	jbessy@megarentalsinc.com	MegaRentals
	Racine Water Main - CTH H		Electrical	24 hr	Electrical	24hr		
			Chris Vandebush	Advance Construction		920-609-1203	cvandebush@advconst.net	Advance Construction
			Seth Buske	MP System		414-335-0234	seth.buske@pieperpower.com	Pieper
	ATC Crossing		Barbara Mikolajczyk	Proj Manager		262-720-1541	bmikolajczyk@atcllc.com	ATC
			Tom Garceau	Constr Proj Manager		906-221-6188	tgarcrau@mjelectric.com	MJE
			Shane Miller	Constr Proj Lead		920-636-8412	smiller@mjelectric.com	MJE
			Adam Skenadore	Traffic Control Cont		262-522-8015	askenadore@prim.com	PSC